INTERMOUNTAIN SLURRY SEAL, INC.

Vancouver, WA Operations

2009 City of Kirkland Slurry Seal Project

UPDATED 8/28/09 @ 1:00 PM

Street Name From To Notes:

Friday 8/28

2ND ST 6TH AV 9TH AV Complete

4TH ST 8TH AV 10TH AV Complete

8TH AV 1ST ST 6TH ST Complete

KIRKLAND AVE RAILROAD AVE SLATER AVE On Schedule for Completion 8/28

110TH AV NE NE 68TH ST Apt Entrance On Schedule for Completion 8/28

NE 62ND ST 111TH AV NE END E Complete

112TH AV NE NE 62ND ST NE 61ND PL Complete

112TH AV NE NE 68TH ST NE 67TH ST Complete

112TH AV NE NE 67TH ST NE 65TH ST On Schedule for Completion 8/28

NE 65TH ST 111th AV NE 112TH AV NE On Schedule for Completion 8/28

Monday 8/31

112TH PL NE NE 58TH PL NE 60TH ST Will be completed at different time than 114th Ave NE
NE 59TH PL 112TH PL NE E CUL DE SAC

114TH AVE NE NE 58TH PL NE 60TH ST Will be completed at different time than 112th PL NE
NE 60TH ST 112TH PL NE 114TH AV NE Will be completed at different time than 112th PI NE
111TH PL NE (W) NE 60TH ST CUL-DE-SAC

NE 55TH ST 104TH AV NE 108TH AV NE

107TH PL NE 106TH PL NE 44TH ST NE

NE 42ND PL 107TH PL NE N CUL DE SA

110TH AV NE Apt Entrance NE 65TH ST

NE 65TH ST 110TH AV NE 111th AV NE

NE 61ST PL 112TH AV NE E CUL DE SAC

112TH AV NE NE 61ND PL NE 60TH ST

NE 47TH PL END W 108TH AVE NE 1/2 Street Only - No Full Road Closures




